

Evaluation Street Support Project

- Coordinated and carried out by RG
- Contribution by all partners
- Evaluation will focus on process evaluation and TRY to evaluate as well the impact of the project on specific stakeholders
- Impact evaluation much more difficult, as long-term objectives cannot be evaluated

Expected impact

- On project staff
- On participating organisation
- On participants of the multipliere events
- On the final target group
- On interested and relevant stakeholders

Levels of impact

- Overall level (based on objectives)
- Local level
- Regional level
- European level
- International level

Indicators

- Quantitative indicators, e.g. number of meetings, number of participants to multiplier events
- Qualitative indicators, e.g. positive feedback of the additional (local) experts about the effect and the impact of the local pilot interventions

Tools to evaluate

- Activity lists/logframe matrix
- Regular progress reports
- Questionnaires after meetings and all other project related events
- Evaluation Interviews with partners
- Evaluation Interviews with associated partners of other experts

Agreements

- Comments on Evaluation Report can be send until October, 21
- Final Evaluation Plan will be send out until October,28
- Activity Lists will be provided until October, 28
- Format for Progress Report will be provided until October, 28