

Local Action Plans

Street Support Project

Local Action Plans



- Update
- Timeline
- Self-Sufficiency Matrix
- Agreements

Update and timeline

Activity	Planned finalizing date	Level of progress	Comments
Development national action plans	August 2017	In development	all partners have developed draft action plans; presented during the meeting in Berlin
Set up of a monitoring system	June 2017	In development	A specific monitoring tool will be developed by RG
Develop guideline for using the SSM	June 2017	In development	The Municipal Health Centre will provide guideline in English.
Provide training for using the SSM	September 2017	In development	The Municipal Health Centre will organise training during 3rd project meeting.
Implementation of pilot interventions	September 2017 – August 2018	In planning	Based on final action plan.

Structure of the action plan

- Introduction

Describe shortly the situation in your city, background information and the main challenges you would like to address with your intervention

- Aims and specific objectives of your intervention

- Describe your Action Plan SMART, operationalize objectives by including

- specific activities,
- measurable indicators,
- potential bottlenecks and solutions
- and include as well a timeline.

Example of a structure

Main Objective: Development of training and work integration activities targeting the group of Eastern European alcohol users in the Sarphati Park of Amsterdam in order to improve future employment opportunities and to reduce public nuisance

Specific objectives	Activities	Indicators	Bottlenecks/solution	Timeline
1 Development of training workshops	Set-up a team of trainers and the advisory group	Group of trainers (3-4) and advisory group (6-8 experts) is set-up until April 2017	Difficulties to find dedicated advisory group – strat early with approaching advisory group members	<p>March 2017: selection of trainers and approaching the advisory group members</p> <p>April 2017: Final selection trainers and advisory group</p> <p>May 2017: Organisation first advisory group meeting</p>
	Development of the training manual	Training manual including 5 subdomains finalised in June 2017	Timeline is tight. Work hard!	<p>May 2017: Draft training manual content</p> <p>June 2017: Draft manual + collection of feedback</p> <p>July 2017: Final training programme</p>
	Organisation of training workshops	Organisation of 5 workshops for 20 target group members from July – September 2017	Find dedicated participants – stimulate by finding relevant topics and incentives	July – September 2017: Organisation of 5 workshops

Self Sufficiency Matrix

- Comprehensive and reliable screening in Dutch Public Mental Health Care
- Self Sufficiency is the realization of an acceptable level of functioning either by oneself or by adequately organizing care
- The Dutch PMHC-system offers multidisciplinary care to clients that cope with psychosocial and socio-economic problems
 - Clients of PMHC are often characterized by not actively seeking help or not having their care needs met by regular services: limitations in self sufficiency
- Used in low-threshold organisations to measure the impact of an intervention on the well-being of an individual

SSM



- The Dutch version of the Self Sufficiency Matrix (SSM-D) distinguishes **5 levels of self sufficiency (columns)**
Acute problem, Not, Barely, Adequately, Completely
- The SSM-D assesses a persons' level of self sufficiency on 13 domains **(before 11 domains) (rows)**
Income, Day-time activities, Housing, Domestic relations, Mental health, Physical health, Addiction, Daily life skills, Social network, Community participation, Judiciary
- For each level of self sufficiency, **domain-specific criteria** are specified (cells)

Interventions in the Netherlands

Amsterdam

- *Screening of homeless people, access to PMHC*
- *Identification of group at risk of social exclusion*
- *Evaluation 'Vulnerable households intervention'*

Rotterdam

- *Screening and assessment of young adults without qualifications*

Utrecht

- *Homeless management information system*

The Hague

- *Screening of homeless people, access to PMHC*
- *Homeless management information system*

Guideline and training

- Municipal Health Centre (GGD Amsterdam) will provide an updated English Guideline
- GGD Amsterdam will organise training during the third meeting
- Specific national context can be addressed and should be assessed beforehand
- Questions and specifics should be assessed before the training

Agreements

- A more developed draft action plans should be send to RG until the end of May
- Feedback will be given until the end of june
- The SSM Guideline will be shared until the end june
- A monitoring tool will be provided until the end of june
- A final action plan should be available until the end of july
- The SSM training will be organised in September 2017 during the 3rd project meeting
- Implementation will start directly afterwards